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MEMORANDUM OPINION AND ORDER 
 
   Adopted:  September 10, 2002 Released:  September 16, 2002 
 
By the Chief, Media Bureau: 
 
 1. The Media Bureau (the “Bureau”) has before it a petition filed by LibCo, Inc. (“LibCo”) 
seeking reconsideration of the Bureau’s June 3, 2002, letter denying its request for an extension of time to 
construct the digital facilities for WLOX-DT and admonishing LibCo for failing to meet the May 1, 2002, 
construction deadline for DTV facilities.  For the reasons stated below, we deny the petition. 
 
 2. In its petition, LibCo argues that the Bureau erred in concluding that LibCo’s showing 
contained no reasonable plan or projected date by which any DTV facility might be constructed or placed 
in operation.  LibCo contends that it had specific objectives and plans to implement its DTV conversion, 
which it claims to have outlined and supported in its request for extension.  Review of its petition and 
extension request casts doubt on the cogency of those plans.  LibCo admits that it has known since 1995 
that its current tower was not up to standard.  In its petition, LibCo indicates that it now believes its 
current tower might serve its needs if it were properly reinforced.  As of the date of the petition, however, 
LibCo had not received a structural study that it hoped would confirm this belief.  Although LibCo does 
include a “Construction Report and Action Plan” in its petition, elsewhere in its petition it refers to its 
timeline as a “best guess.”  Requests for extensions of time to construct a facility cannot be grounded in 
guesswork, but must be supported by reasonable projections which rely on known facts.  Based on the 
representations in LibCo’s petition and its extension request, therefore, the Bureau’s original conclusions 
were justified. 
 
 3. ACCORDINGLY, IT IS ORDERED, THAT the petition filed by LibCo, Inc. seeking 
reconsideration of the Bureau’s June 3, 2002, letter denying its request for an extension of time to 
construct the digital facilities for WLOX-DT and admonishing LibCo for failing to meet the May 1, 2002, 
construction deadline for DTV facilities IS DENIED.   
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